

**CONFIDENTIAL**

25X1




INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 14 MARCH 1984

1. Progress Report on Tasks Assigned by the DCI/DDCI:


No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

a. DAS - C/DAS attended an ADP Control Officers convocation, 14 March. The C/ODP and other key personnel provided a review of the recent ODP reorganization and their intent to involve the ADP CO cadre more closely in decentralized support.


While the initial LOG PC is being installed at a remote site, AMCA has replied favorably to the request to install the second system at their location. They prefer a close interrelationship with the CRAFT system, in terms of security issues resolution, read-only access to the database, minimizing training, sparing and other forms of support. This presents an interesting challenge, well within the realm of possibility with the continuing development of WANG equipment and software. 

25X1

b. LIMS - On 12 March, a meeting was held with SD representatives to discuss the approach to be taken to implement bar coding technology at  SD does not desire a standalone system. Initially they would prefer to use bar coding to track the status of a request as it is processed through the Depot. ICS would be updated using bar code methods. BAH will prepare a white paper on the subject and provide an estimated cost if they are requested to set up a bar coding system for CD. Under the present LIMS contract, BAH is responsible for designing software that will accept bar coding not design and implement the system to be used. The white paper is due 23 March.

25X1

25X1

**CONFIDENTIAL**

SUBJECT: IMSS Weekly Report for Period Ending 14 March 1984

On 13 March, a meeting was held with C/MD and SD representatives to discuss LIMS MD interface. It was agreed that the requirements for the type of information to be passed needed to be documented and then a system that would be able to support these requirements would be selected. ODP/LSD agreed to review both requirements and systems and certify to its compatibility with LIMS. SD will work on getting the communications lines upgraded. It is envisioned that someone will TDY to MD to work on the requirements. Who will go and when will be the subject of a separate meeting.

25X1 c. Training - [redacted] is giving a personal  
25X1 property claims presentation to attendees of the Overseas  
25X1 Orientation Program (Office of Communications) today [redacted]  
[redacted]